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ESTIMATE RUN 01/11/2005

ESTIMATE SUMMARY 09:53:35

CONTID: C13622 ESTIMATE NO: 0001 PROG 2002

PCN: 13622-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM 0253-173

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/04/2005 DATE TIME STARTED 01/04/2005

6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN 01/04/2005

DATE AWARDED 11/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,924,782.10 PARTICIPATING $ $ 107,500.00

AWARD PROJECT AMT: 13,199,280.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,225.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.24

1.0 TIME ALLOW:

ORIG TIME ALLOW:

422 CALENDAR DAYS

CALENDAR DAYS422

0.77%

13,817,282.10

107,500.00

107,500.00

104,275.00

$

$

$

$

107,500.00

0.00

107,500.00

0.00

107,500.00

-3,225.00

0.00

104,275.00

0.00

AMOUNT DUE 104,275.00 104,275.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,275.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 39.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001

0010 *REMOVAL OF TREE 71.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

202-00010

0015 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

202-00023

0020 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-00024

0025 REMOVAL OF PIPE 3,348.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

202-00035

0030 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

202-00090

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 374.000 0.000

SY 0.000 0.00

4.10000 0.000 0.00

202-00190

0040 *REMOVAL OF MEDIAN COVER 1,045.000 0.000

SY 0.000 0.00

4.10000 0.000 0.00

202-00195

0045 *REMOVAL OF SIDEWALK 4,592.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

202-00200

0050 *REMOVAL OF CURB AND GUTTER 6,702.000 0.000

LF 0.000 0.00

3.75000 0.000 0.00

202-00203

0055 *REMOVAL OF CONCRETE PAVEMENT 672.000 0.000

SY 0.000 0.00

8.50000 0.000 0.00

202-00210
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT 71,440.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00220

0065 REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

202-00240

0070 *REMOVAL OF PAVEMENT MARKING 3,000.000 0.000

SF 0.000 0.00

2.10000 0.000 0.00

202-00250

0075 *REMOVAL OF GROUND SIGN 52.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

202-00810

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,400.00000 0.000 0.00

202-00828

0085 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

202-00895

0090 *REMOVAL OF FENCE 1,686.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

202-01000

0095 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 0.000

LF 0.000 0.00

2.25000 0.000 0.00

202-01130

0100 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

202-01140

0105 *REMOVAL OF END ANCHORAGE 14.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300

0110 PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

202-04001
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 6.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-04005

0120 *SANDBLASTING 447.000 0.000

SF 0.000 0.00

4.25000 0.000 0.00

202-05150

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

203-00060

0130 *PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01100

0135 *BLADING 105.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01500

0140 *BACKHOE 25.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

203-01510

0145 *DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

101.00000 0.000 0.00

203-01555

0150 *POTHOLING 270.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01597

0155 LABORER 80.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

203-02330

0160 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000

CY 0.000 0.00

80.00000 0.000 0.00

206-00060

0165 *TOPSOIL 9,478.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

207-00205



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WETLAND TOPSOIL 130.000 0.000

CY 0.000 0.00

7.25000 0.000 0.00

207-00305

0175 *STOCKPILE WETLAND TOPSOIL 130.000 0.000

CY 0.000 0.00

4.75000 0.000 0.00

207-00310

0180 *EROSION BALES (WEED FREE) 54.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011

0185 *SILT FENCE 16,630.000 0.000

LF 0.000 0.00

1.05000 0.000 0.00

208-00020

0190 *CHECK DAM 11.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00040

0195 CONCRETE WASHOUT STRUCTURE 8.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

208-00045

0200 *STORM DRAIN INLET PROTECTION 45.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

208-00050

0205 *STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

208-00070

0210 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

3,100.00000 0.000 0.00

208-00200

0215 *TIME-RELEASED WATER PRODUCT 400.000 0.000

EACH 0.000 0.00

4.65000 0.000 0.00

209-00200

0220 RESET WATER METER 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

210-00035
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00050

0230 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

210-00810

0235 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

210-00815

0240 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00848

0245 ADJUST MANHOLE 7.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010

0250 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015

0255 ADJUST VALVE BOX 6.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-04050

0260 *SEEDING (NATIVE) 10.250 0.000

ACRE 0.000 0.00

390.00000 0.000 0.00

212-00006

0265 *SOIL PREPARATION (SPECIAL) 9.250 0.000

ACRE 0.000 0.00

605.00000 0.000 0.00

212-00047

0270 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

775.00000 0.000 0.00

213-00002

0275 *MULCHING (WEED FREE) 9.250 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

213-00003
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MULCH TACKIFIER 2,775.000 0.000

LB 0.000 0.00

1.45000 0.000 0.00

213-00061

0285 *SOIL BINDER 12.500 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00100

0290 *DECIDUOUS TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.25000 0.000 0.00

214-00201

0295 *EVERGREEN TREE (TUBELING) 50.000 0.000

EACH 0.000 0.00

7.50000 0.000 0.00

214-00401

0300 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000

EACH 0.000 0.00

1.85000 0.000 0.00

214-00905

0305 *BRUSH LAYER CUTTING 300.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

216-00041

0315 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

217-00020

0320 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

250-00050

0325 *HEALTH AND SAFETY OFFICER 40.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

250-00110

0330 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

304-06007
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-00720

0340 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 0.000

TON 0.000 0.00

31.00000 0.000 0.00

403-33841

0345 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871

0350 EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000

GAL 0.000 0.00

1.05000 0.000 0.00

411-10255

0355 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 0.000

SY 0.000 0.00

42.00000 0.000 0.00

412-01001

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000

SY 0.000 0.00

32.00000 0.000 0.00

420-00100

0365 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

420-00101

0370 *DRILLED CAISSON (48 INCH) 42.000 0.000

LF 0.000 0.00

258.00000 0.000 0.00

503-00048

0375 *DRILLED CAISSON (54 INCH) 42.000 0.000

LF 0.000 0.00

225.00000 0.000 0.00

503-00054

0380 RIPRAP (6 INCH) 8.000 0.000

CY 0.000 0.00

105.00000 0.000 0.00

506-00206

0385 RIPRAP (9 INCH) 194.000 0.000

CY 0.000 0.00

65.00000 0.000 0.00

506-00209
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 RIPRAP (12 INCH) 10.000 0.000

CY 0.000 0.00

105.00000 0.000 0.00

506-00212

0395 RIPRAP (18 INCH) 20.000 0.000

CY 0.000 0.00

110.00000 0.000 0.00

506-00218

0400 CONCRETE SLOPE AND DITCH PAVING 12.000 0.000

CY 0.000 0.00

300.00000 0.000 0.00

507-00000

0405 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

507-00400

0410 CONCRETE CLASS B 21.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-01000

0415 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

603-01185

0420 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-01245

0425 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01365

0430 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 0.000

LF 0.000 0.00

51.00000 0.000 0.00

603-02245

0435 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018

0440 24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-05024
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05036

0450 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 0.000

LF 0.000 0.00

550.00000 0.000 0.00

603-07360

0455 INLET TYPE C (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-00305

0460 INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-00310

0465 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-00505

0470 INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00510

0475 INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-19105

0480 INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-19110

0485 INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-19115

0490 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19205

0495 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-19310
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 VANE GRATE INLET (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-25005

0505 VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-26005

0510 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

604-26010

0515 MANHOLE SLAB BASE (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,150.00000 0.000 0.00

604-30005

0520 MANHOLE SLAB BASE (10 FOOT) 9.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

604-30010

0525 MANHOLE SLAB BASE (15 FOOT) 3.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

604-30015

0530 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 0.000

LF 0.000 0.00

14.25000 0.000 0.00

606-00301

0535 GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 0.000

LF 0.000 0.00

34.00000 0.000 0.00

606-00710

0540 GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-00730

0545 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0550 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

606-01380

0560 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

606-02005

0565 *FENCE (PLASTIC) 2,000.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

607-11525

0570 *LINE POST (CHAIN LINK) 65.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900

0575 *END POST (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-52905

0580 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-52910

0585 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

607-53172

0590 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

607-60220

0595 CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

0600 CONCRETE CURB RAMP 175.000 0.000

SY 0.000 0.00

100.00000 0.000 0.00

608-00010

0605 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-21010
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

609-21020

0615 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000

SF 0.000 0.00

4.50000 0.000 0.00

610-00010

0620 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000

SF 0.000 0.00

4.50000 0.000 0.00

610-00020

0625 *MEDIAN COVER MATERIAL (STONE) 9,000.000 0.000

SF 0.000 0.00

2.00000 0.000 0.00

610-00055

0630 *DELINEATOR (TYPE I) 68.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

613-01200

0640 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

613-01300

0645 *WIRING 1.000 0.000

L S 0.000 0.00

29,000.00000 0.000 0.00

613-10000

0650 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

613-32400

0655 *LIGHT STANDARD FOUNDATION 47.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

613-40010

0660 *LIGHT STANDARD (TEMPORARY) 40.000 0.000

EACH 0.000 0.00

1,725.00000 0.000 0.00

613-50410
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70250

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-70400

0675 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

613-72150

0680 *SIGN PANEL (CLASS I) 132.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

614-00011

0685 *SIGN PANEL (CLASS II) 309.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00012

0690 *STEEL SIGN POST (S 3X5.7) 14.000 0.000

LF 0.000 0.00

14.50000 0.000 0.00

614-00357

0695 *STEEL SIGN POST (S 4X7.7) 13.000 0.000

LF 0.000 0.00

17.50000 0.000 0.00

614-00477

0700 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 460.000 0.000

LF 0.000 0.00

27.25000 0.000 0.00

614-01582

0705 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

614-70117

0710 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-72882
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000

EACH 0.000 0.00

48,000.00000 0.000 0.00

614-81020

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

614-81170

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

39,000.00000 0.000 0.00

614-81175

0740 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000

EACH 0.000 0.00

1,475.00000 0.000 0.00

614-84100

0745 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-85115

0750 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

614-86246

0755 EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

615-00030

0760 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

615-00050

0765 DETOUR PAVEMENT 7,657.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

621-00450

0770 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

625-00000
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0775 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

320,000.00000 0.000 0.00

626-00000

0780 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

4,600.00000 0.000 0.00

626-01000

0785 *EPOXY PAVEMENT MARKING 131.000 0.000

GAL 0.000 0.00

82.00000 0.000 0.00

627-00005

0790 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 0.000

GAL 0.000 0.00

36.00000 0.000 0.00

627-00012

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000

SF 0.000 0.00

10.25000 0.000 0.00

627-01000

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000

SF 0.000 0.00

20.50000 0.000 0.00

627-03000

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

428.000 0.000

SF 0.000 0.00

26.00000 0.000 0.00

627-30325

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,720.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

627-30330

0815 *SURVEY MONUMENT (TYPE 1) 30.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01001

0820 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

629-01002

0825 *SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

629-01005
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QUANTITY/
UNITS
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0830 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

629-01011

0835 FLAGGING 7,200.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000

0840 TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

630-00004

0845 TRAFFIC CONTROL INSPECTION 125.000 0.000

DAY 0.000 0.00

108.00000 0.000 0.00

630-00007

0850 TRAFFIC CONTROL MANAGEMENT 300.000 0.000

DAY 0.000 0.00

350.00000 0.000 0.00

630-00012

0855 UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000

HOUR 0.000 0.00

12.00000 0.000 0.00

630-00015

0860 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80001

0865 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

630-80337

0870 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

630-80341

0875 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 0.000

EACH 0.000 0.00

156.00000 0.000 0.00

630-80342

0880 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

630-80343
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CUMULATIVE
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CAT NO0200 ROADWAY 

0885 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

630-80344

0890 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 1.000 7,500.00

7,500.00000 1.000 7,500.00

630-80355

0895 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

630-80358

0900 DRUM CHANNELIZING DEVICE 500.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80360

0905 CONCRETE BARRIER (TEMPORARY) 15,000.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

630-80370

0910 TRAFFIC CONE 600.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

630-80380

0915 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

1,050.00000 0.000 0.00

630-80520

0920 IMPACT ATTENUATOR (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

630-85010

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

56,000.00000 0.000 0.00

630-86800

0930 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0935 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PERIOD
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CAT NO0200 ROADWAY 

0940 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0945 F/A ON-THE-JOB TRAINEE 10,752.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0950 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0955 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0965 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0970 F/A ADJUST UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0975 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0980 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0985 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $7,500.00 7,500.00CURRENT AMT 8,143,564.90 $$
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CAT NO0201 ROADWAY - ADDED RTD BUS LANE 

0990 *REMOVAL OF SIDEWALK 167.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

202-00200

0995 *REMOVAL OF CURB AND GUTTER 444.000 0.000

LF 0.000 0.00

3.75000 0.000 0.00

202-00203

1000 REMOVAL OF ASPHALT MAT 416.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00220

1005 *TOPSOIL 22.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

207-00205

1010 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

304-06007

1015 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000

SY 0.000 0.00

42.00000 0.000 0.00

412-01001

1020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 250.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-01245

1025 CONCRETE SIDEWALK (6 INCH) 193.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

CAT 0201 $0.00 0.00CURRENT AMT 46,946.20 $$

CAT NO0202 ROADWAY - ITS ELEMENTS 

1030 *RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-00820

1035 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF 0.000 0.00

258.00000 0.000 0.00

503-00048
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CAT NO0202 ROADWAY - ITS ELEMENTS 

1040 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

604-39050

1045 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00260

1050 *LOCATION MARKER (UTILITY)(FLAT SLAT) 10.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00270

1055 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

613-00201

1060 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,000.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

613-01200

1065 *PULL BOX (24"X36"X18") 18.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07034

1070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

29,000.00000 0.000 0.00

614-32400

1075 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

614-87424

1080 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000

LF 0.000 0.00

2.25000 0.000 0.00

614-87496

CAT 0202 $0.00 0.00CURRENT AMT 264,557.00 $$

CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1085 *STRUCTURE EXCAVATION 1,202.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER 

1090 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1095 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00360

1100 BLOCK FACING 4,170.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

504-04410

1105 *PEDESTRIAN RAILING (STEEL) 1,130.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

514-00200

1110 CONCRETE SIDEWALK (6 INCH) 95.000 0.000

SY 0.000 0.00

24.00000 0.000 0.00

608-00006

1115 GUTTER TYPE 2 (2 FOOT) 912.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1120 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 0.000

LF 0.000 0.00

5.75000 0.000 0.00

613-01125

1125 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

613-30005

1130 3 INCH PLASTIC PIPE 440.000 0.000

LF 0.000 0.00

6.50000 0.000 0.00

619-50240

1135 6 INCH PLASTIC PIPE 440.000 0.000

LF 0.000 0.00

8.70000 0.000 0.00

619-50480

CAT 0281 $0.00 0.00CURRENT AMT 270,109.50 $$
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CAT NO0300 STRUCTURE E-17-ZW 

1140 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

100,000.00000 0.000 0.00

202-00400

1145 *STRUCTURE EXCAVATION 10,550.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1150 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1155 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00360

1160 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01781

1165 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

68,000.00000 0.000 0.00

206-01782

1170 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 704.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-34871

1175 *DRILLED CAISSON (30 INCH) 1,203.000 0.000

LF 0.000 0.00

74.00000 0.000 0.00

503-00030

1180 *DRILLED CAISSON (54 INCH) 350.000 0.000

LF 0.000 0.00

225.00000 0.000 0.00

503-00054

1185 BLOCK FACING 6,958.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

504-04410

1190 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000

CY 0.000 0.00

250.00000 0.000 0.00

507-00100
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CAT NO0300 STRUCTURE E-17-ZW 

1195 BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

513-00690

1200 *WATERPROOFING (MEMBRANE) 4,337.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

515-00120

1205 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000

LF 0.000 0.00

125.00000 0.000 0.00

518-01004

1210 CONCRETE CLASS D (BRIDGE) 2,122.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03040

1215 *STRUCTURAL CONCRETE COATING 52,362.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1220 *REINFORCING STEEL (EPOXY COATED) 454,200.000 0.000

LB 0.000 0.00

0.76000 0.000 0.00

602-00020

1225 *BRIDGE RAIL TYPE 7 630.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

606-10700

1230 *3/4 INCH ELECTRICAL CONDUIT 650.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00075

1235 *2 INCH ELECTRICAL CONDUIT 2,560.000 0.000

LF 0.000 0.00

4.60000 0.000 0.00

613-00200

1240 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 0.000

SF 0.000 0.00

37.00000 0.000 0.00

618-01994



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ZW 

1245 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

630-80376

CAT 0300 $0.00 0.00CURRENT AMT 3,298,220.10 $$

CAT NO0301 RET. WALL E-17-CH 

1250 *STRUCTURE EXCAVATION 2,050.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1255 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1260 SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783

1265 WATERSTOP (6 INCH) 160.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1270 CONCRETE CLASS D (WALL) 1,901.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050

1275 *STRUCTURAL CONCRETE COATING 19,755.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1280 *REINFORCING STEEL 153,240.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1285 *REINFORCING STEEL (EPOXY COATED) 39,430.000 0.000

LB 0.000 0.00

0.76000 0.000 0.00

602-00020

1290 GUTTER TYPE 2 (2 FOOT) 565.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-17-CH 

1295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

613-01200

1300 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0301 $0.00 0.00CURRENT AMT 891,247.40 $$

CAT NO0302 RET. WALL E-17-CG 

1305 *STRUCTURE EXCAVATION 3,210.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1310 *STRUCTURE BACKFILL (CLASS 1) 9,670.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1315 SHORING (AREA 3) 0.500 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01783

1320 WATERSTOP (6 INCH) 94.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1325 CONCRETE CLASS D (WALL) 877.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050

1330 *STRUCTURAL CONCRETE COATING 10,335.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1335 *REINFORCING STEEL 85,680.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1340 GUTTER TYPE 2 (2 FOOT) 661.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-17-CG 

1345 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0302 $0.00 0.00CURRENT AMT 436,668.00 $$

CAT NO0303 RET. WALL E-17-CI 

1350 *STRUCTURE EXCAVATION 1,220.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000

1355 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1360 WATERSTOP (6 INCH) 64.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1365 CONCRETE CLASS D (WALL) 575.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050

1370 *STRUCTURAL CONCRETE COATING 7,080.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1375 *REINFORCING STEEL 51,710.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1380 GUTTER TYPE 2 (2 FOOT) 465.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1385 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0303 $0.00 0.00CURRENT AMT 285,129.50 $$

CAT NO0304 RET. WALL E-17-CJ 

1390 *STRUCTURE EXCAVATION 580.000 0.000

CY 0.000 0.00

3.75000 0.000 0.00

206-00000
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PCN: 13622-BID ESTIMATE RUN 01/11/2005

PROJECT: IM 0253-173 ESTIMATE NO: 0001 09:53:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-17-CJ 

1395 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

206-00100

1400 WATERSTOP (6 INCH) 27.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

518-00106

1405 CONCRETE CLASS D (WALL) 260.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

601-03050

1410 *STRUCTURAL CONCRETE COATING 3,355.000 0.000

SF 0.000 0.00

0.30000 0.000 0.00

601-40301

1415 *REINFORCING STEEL 22,970.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00000

1420 GUTTER TYPE 2 (2 FOOT) 222.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

609-24002

1425 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

615-00150

CAT 0304 $0.00 0.00CURRENT AMT 124,139.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1430 FIELD OFFICE (SPECIAL) 1.000 0.000

EACH 1.000 100,000.00

100,000.00000 1.000 100,000.00

620-00005

1435 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

60,000.00000 0.000 0.00

620-00012

1440 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

620-00020

CAT 0400 $100,000.00 100,000.00CURRENT AMT 164,200.00 $$

PROJECT TOTAL 107,500.00 $ 107,500.00CURRENT AMT 13,924,782.10 $$


